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Via Electronic 
and U.S. Mail 

450 Montbrook Lane 
KnoxviUe, tN 37919 

(1365)691^5652 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

REGION 

498022 

June 15,2014 

Ms. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson-Blvd. 
Chicago, IL 60604-3590 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreementand Order on Consent for the 
Remedial Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-G-004 
Mav 2014 Monthly Progress Report #001 

Dear Ms. Biake: 

in fulfillment of the requirements of Section IX, Paragraph 32, pf the Administrative Settlernent 
Agreement and Order on Consent for the Rernediai Investigatibn/Feasibility Study, CERCLA 
Docket No. V-W-14-C-004, the Respondents are submitting the May 2014 monthly progress 
report. 

Should you have any questions or comments, do not hesitate to contact me or Mr. Mike 
Samples at (865) 691-5052. 

Sincerely, 
c/e maximis, inc. 

Bennie L. Undenwood 
Project Coordinator 

BLU/MHS/dlb 

Allentown, PA • Clinton, NJ • Greensboro, GA • Knoxville, TN • San Diego, CA 
Sarasota; FL ^ Houston, TX • Windsor, CT • Waltham, MA 



Enclosure 

cc: (via e-maili & regular mall; 2 copies) 
Stephanie Andrews, IDEM 

(via e-mail) 
Jeff Cahn, Esq. 
David Rieser, Esq. 
Mike Samples 
GDL technical Committee 

f:\projects\3237 - gary developirierit landfill\07 monthly prdg'ress repgrtsVnprOOl (may 2pi4);d6cx. 



MONTHLY PROGRESS REPORT - #001 

PROJECT NAME; Gary Peyelppment Landfill Superfund Site 
Gary, Indiana 

PERIOD COVERED: May 2014 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• The Administrative Settlement Agreement and Order on Consent for Remedial 
Investigatlipn/Feasibility Study (AOC) was signed by the United States Enyironrhental 
Protection Agency (U.S. EPA) Region V Director of Superfund Djyision On May 5, 2014. 
Pursuant to Section XXIX, Paragraph 98, the effective date of the AOC is therefore May 
12,2014; 

On May 6, 20l4, per Section ll. Paragraph 7 Of the AOC, Parsoris (the selected the 
RI/FS Contractor) was provided with a copy of the AOC; 

With a letter to U.S. EPA dated May 14, 2014, the Respondents documented 
compliance yvith Section Ml, Task 1.1.1 (Collect and Analyze Data) of the Statement of 
Work (SOW) for the AOC, by submittal of existing site information. Specifically, on April 
22, 2014, existing site information obtained by the Respondents was hand delivered to 
U.S. EPA in the forrn of a Historical Data Summary Technicai Memorandum, dated 
Miarch 2014. Additionally, On May 13, 2014, the Respondents received confirmation, via 
e-mail, from U.S. EPA's EQulS support site that data associated vyjth the HistoricarData 
Summary technical Memofandum was sucCessiFuHy uploaded and submitted to U.S. 
EPA electroriieally according to U.S. EPA Region 5 specifications; 

During the reporting period, the Respondents initiated the development of Remedial 
lnyest|gation/Feasibi|ity Study (RI/FS) planning documents in anticipation of the scoping 
meeting With technical representatives for U.S. EPA and the Indiana Department of 
Environmentai Protection (IDEM); 

During the reporting period the Respondents contacted the ovyner (AMG Resources 
Corppration) of property located immediately west, and adjacent to, the Site to discuss 
and coordinate access to the Site to perform the AOC required Site Visit; arid, 

• Pursuant to Section Vill (Designation of Contractors and Project Coordinators) of the 
AOC, the Respondents provided notification to U!?. EPA that de maximis, inc. had been 
selected as f'roject Coordinatbr, and Parsons as the RI/FS contractor. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None. 



Monthly Progress Report #001 
Gary Development Landfill 
June 15, 2014 
Page 2 of 2 

G. WORK PLANNED FOR NEXT TWO MONTHS 

• Participate in scoping meeting with technical representatives for U.S. EPA and IDEM, 
and then continue with the development of the RI/FS planning documents. 

D. SCHEDULE OF SIGNIFICANT ACTIVITIES AND DELIVERABLES 

• June 15 - Anticipated submittal of the May 2014 Monthly Progress Report to 
U.S. EPA; 

• June 24 - Participate in RI/FS scoping meeting with representatives for U.S. 
EPA and IDEM; and, 

• Late June - Tentatively conduct AGO required site visit, contingent upon access. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED / ANTICIPATED DELAYS 

• U.S. EPA is currently coordinating access to the three (3) separate parcels that 
comprise the Site. Additionally, the Respondents are attenipting to arrange for access 
permission from an adjoining parcel of land for egress to the Site. Until access is 
obtained from all referenced parties, the Respondents cannot perform a Site visit as 
part of the RI/FS project scoping and planning document development phase, in 
accordance with Section III, Paragraph 1.1.2. of the SOVy. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None. 

f;\projects\3237 - gaiy development landfil!\07 monthly progress reports\mpr001 (may 2p14).docx 
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Via Eiectronic 
and U.S. Mail 

de maximis, inc. 
450 Montbrook Lane 
KnoxviHe, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

July 15. 2014 

Ms. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the 
Remedial Investigatiori/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
June 2014 Monthlv Progress Report #002 

Dear Ms. Blake: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA . 
Docket No. V-W-14-C-004, the Respondents are submitting the June 2014 monthly progress 
report. 

Should you have any questions or comments, do not hesitate to contact me or Mr. Mike 
Samples at (865) 691-5052. 

Sincerely, 
de maximis, inc. 

ProjecTuoordinator 

BLU/MHS/dlb 

AUentown, FA • Clinton, NJ • Greensboro, GA - Knoxville, TN • San Diego, CA 
Sarasota, PL • Houston, TX • Windsor, CT • Waltham, MA 



V 

de maximis 

Enclosure 

cc: (via e-mail & regular mail; 2 copies) 
Nick Cooper, IDEM 

(via e-mail) 
Jeff Cahn, Esq. 
David Rieser, Esq. 
Mike Samples 
GDL Technical Committee 

f:\projects\3237 - gary development landfill\07 monthly progress reports\mpr002 (june 2014).docx 
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V 
de maximis 

MONTHLY PROGRESS REPORT - #002 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: June 2014 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• Pursuant to Section XXVI, Paragraph 89 of the Administrative Settlement Agreement 
and Order on Consent (AOC) for the Remedial Investigation/Feasibility Study (RI/FS), 
satisfaction of financial assurance requirements was documented in a letter from the 
Respondents to U.S. EPA, dated June 11, 2014; 

• On June 11, 2014, the Respondents met with a representative for the owner ("AMG 
Resources Corporation" or "AMG") of property located immediately west, and adjacent to 
the Site to discuss use of the southern road across their property. Ingress/egress to the 
Site is limited and, to perform the AOC required Site Visit, it is necessary to execute an 
access agreement with the adjacent iand owner; 

• On June 24, 2014, technical representatives for U.S. EPA, IDEM, and the Respondents 
participated In a scoping meeting as part of the RI/FS planning documents development; 
and, 

• During the reporting period, the Respondents continued the development of RI/FS 
planning documents. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None. 

C. WORK PLANNED FOR NEXT TWO MONTHS 

• Participate in follow-up scoping cali with technical representatives for U.S. EPA and 
IDEM, and then continue development of the RI/FS planning documents; and, 

• Continue to pursue access to AMG property for ingress/egress to the Site. 

D. SCHEDULE OF SIGNIFICANT ACTIVITIES AND DELIVERABLES 

• July 15 - Participate in follow-up conference call with U.S. EPA and IDEM 
representatives to continue discussion regarding the RI/FS planning 
documents deveiopment; and, 

• Late July - Tentatively conduct AOC required site visit, contingent upon access. 



de maximis 

Monthly Progress Report #002 
Gary Development Landfill 
July 15, 2014 
Page 2 of 2 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED / ANTICIPATED DELAYS 

• The Respondents understand that U.S. EPA is continuing to coordinate access to the 
three (3) separate parcels that comprise the Site. Additionally, the Respondents are 
attempting to arrange for access permission from an adjoining parcel of land for 
ingress/egress to the Site (see above). Until access is obtained from all referenced 
parties, the Respondents cannot perform a Site visit as part of the RI/FS project 
scoping and planning document development phase, in accordance with Section III, 
Paragraph 1.1.2. of the SOW. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None. 

f:\projects\3237 - gary development landfill\07 monthly progress reports\mpr002 Quno 2014).docx 



Via Electronic Mall 

S 

de mMndis, inc., 
450 Mohtbrook Laiie 
KnoxviUe, TN 37919 

(865)691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

August 15, 2014 

Ms. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago. IL 60604-3590 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the 
Remedial Investigation/Feasibility Study, 
GERCLA Docket No. V-W-14-G-004 
Julv 2014 Month[v Progress Report #003 

Dear Ms. Blake: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial investigation/Feasibility Study, CERCLA 
Docket No. V-\/\/-l4-C-004, the Respondents are submitting the July 2014 monthly progress 
report. 

Should you have any questions or comments, do not hesitate to contact me or Mr. Mike 
Sarnpies at (865) 691-5052. 

Sincerely, 
cfe maximis, inc. 

Bennie L. Underwood 
Project Coordinator 

BLU/MHS/dlb 

Enclosure 
cc: (via e-mail) 

Nick Cooper, IDEM 
Jeff Cahn, Esq. 
David Rieser, Esq. 
Mike Samples 
GDL Technical Committee 

Ajlentoum, PA • Clinton, NJ • Greensboro, GA • Knoxville, TN • San Diego, CA 
Sarasota, FL • Houston, TX • Windsor, CT • Walthain, MA 

mPEiT 



—¥ 
de m ioxim is 

MONTHLY PROGRESS REPORT - #003 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: July 2dM 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• With a letter dated July 8, 2014, the Respohdents requested that U.S. EPA grant an 
extension of time fpr the submittal of the Rl/FS Planning Documents. This request was 
necessary because the Respohdents are unable to complete the planning documents 
without haying Site access to perform a Site Inspection. In a letter dated July 16, 2014, 
U.S. EPA approved an extension of time for, "no more than 60 days", once the 
Respondents are notified by U.S. EPA that access to the Site has been secured;, 

• Access to the Site is limited and dUfihg the reporting period activities continued to gain 
ingress/egress via an adjiacent parcel owned by AMG Resources Corporation (AMG). A 
Non-Exclusive Limited Right of Access to traverse the AMG property is being negotiated. 
The agreement, if executed, will allow access to the Site to conduct activities in 
performance of the SOW specified in the AOC. The agreement will provide rjght of 
access to the Respondents, their representatives, contractors, and subcontractors and 
to authorized representatives of the United States and State of Indiana involved in the 
Site; 

On July 15, 2014, technical representatives for U.S. EPA, IDEM, and the Respondents 
participated in a WebEx conference call to further discuss development of the Rl/FS 
planning documents; 

• During the reporting period, the Respondents continued the development of Rl/FS 
planning docunrients; and, 

• Per a July 15, 2014 correspondence, U.S. EPA requested that future Monthly Progress 
Reports only be provided via electronic submission (i.e., don't follow with hard copy). 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None. 

C. WORK PLANNED FOR NEXT TWO MONTHS 

• Conduct a Site visit, contingent upon Site access, and continue development of the 
Rl/FS planning dpcuments; and, 

• Continue to pursue access to AMG property for ingress/egress to the Site. 

^ PAPEIT 
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d& mqxim is 
Monthly Progress Report #002 
Gary Development Landfill 
August 15, 2014 
Page 2 of 2 

D. SCHEDULE OF SIGNIFICANT ACTIVITIES AND DELIVERABLES 

• Late August - Tentatively conduct AOG required site visit, contingent upon access. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None; 

F. ENCOUNTERED / ANTICIPATED DELAYS 

• The Respondents understand that U.S. EPA is continuing to coordinate access to the 
three (3) separate parcels that comprise the Site. Additionally, the Respondents are 
attempting to arrange for access permission from an adjoining parcel of land for 
ingress/egress to the Site (see above). Until access is obtained from all referenced 
parties, the Respondents cannot perform a Site visit as part oif the RI/FS project 
scoping and planning document development phase, in accordance with Section III, 
Paragraph 1.1.2. of the SOW. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None.. 

f:\projects\3237 - gary development landflIKO? monthly progress reports\mpr003 (july 2014).docx 
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_sz_ 

Via Electronic Mail 

450 Mohtbrook Lane 
knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

September 15, 2014 

Ms, Leslie Blake 
Remedial Project Manager 
U.S: EPA Region V 
Superfund Division (SR-6J), 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the 
Remedial Investigation/Feasibility Study, 
CERGLA Docket No. V-W-14-C-()04 
August 2014 Monthly Progress Report #004 

Dear Ms; Blake: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement. 
Agreement and Order on Consent for the Remedial investigation/Feasibility Study, CERGLA 
Docket No. V-W-14-C-004, the Respondents are submitting the August 2014 monthly progress 
report. 

Should you haVe any questions or comments, do not hesitate to contact me or Mr. Mike 
Sarnples at (865) 691-5052. 

Sincerely, 
c/e inqx/m/s, inc. 

Bennie L. Underwood /. 
Project Coordinator t/ 

BLU/MHS/dlb 

Enclosure 
cc: (via e-mail) 

Nick Cooper, IDEM 
Jeff Cahpi Esq. 
David Rieser, Esq. 
Mike Samples 
GDL technical Committee 

Allentown, FA * Clinton, NJ • Greensboro, GA • Knoxville, TN * San Diego, CA 
Sarasota, FL • Houston, TX • Windsor, CT • Waltham, MA 

^PAPB^ 



J2_ 

MONTHLY PROGRESS REPORT - #004 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: August 2014 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• During the reporting period, activities continued towards gaining ingress/egress to the 
Site via an adjacent parcel owned by AMG Resources Corporation (AMG). A Non-
Exclusive Limited flight of Access to traverse the AMG property is being negotiated. 
The agreement, if executied, wil| allow access to the Site to conduct activities in 
performance of the SOW specified in the AOC. The agreement will provide right of 
access to the. Respondents,; their representatives, contractors, and subcontractors and 
to authorized representatives of the United States and State of Indiana involved in the 
Site; and, 

' • During the reporting period, the Respondents continilied the development of RI/FS 
planning documents. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None. 

C. WORK PLANNED FOR NEXT TWO MONTHS 

• Conduct a Site visit, contingent upon Site access, and continue development of the 
RI/FS planning documents; and, 

• Continue to pursue access to AMG property for ingress/egress to the Site. 

D. SCHEDULE OF SIGNIFICANT ACTIVITIES AND DELIVERABLES 

• Late September ^ Tentatively conduct AOC required Site visit, contingent upon 
access. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

o PAPER 



Y .. 
Me m aximis 

Monthly Progress Report #004 
Gary Developnnent Landfii! 
September 15, 2014 
Page 2 of 2 

F. ENCOUNTERED / ANTICIPATED DELAYS 

• The Respondents understand that U.S. EPA is continuing to coordinate access to the 
three (3) separate parcels that comprise the Site. Additipnally, the Resporidents are 
attempting to arrange for access permission from an adjoining parcel of land for 
ingress/egress to the Site (see above); Until access is obtained from a|i: referenced 
parties, the Respondents cannot perform a Site visit as part of the RI/FS project 
scoping and planning document development phase, in accordance with Section III, 
Paragraph 1.1.2. of the SOW. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None. 

f:\projects\3237 - gary development !andfill\07 monthly progress reports\mpr004 (august 2014).docx 
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Via Electronic Mail 

Y 
ft# 

450 Mohtbrbok Lane 
KnoxviUe, TN 37919 

(865)691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

October 15, 2014 

Ms. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the 
Remedial investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
September 2014 Monthly Progress Report #005 

Dear Ms. Blake: 

In fulfillment of the requiremerits of Section IX, Paragraph 32, of the Adrninistrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA 
Docket No. y-W-14-C-004, the Respondents are submitting the September 2014 monthly 
progress report. 

Should you have any questions or comments, do not hesitate to contact me or Mr. Mike 
Samples at (665) 691-5052. 

Sincerely, 
de maximis, inc. 

Jennie L. Undenwooa 
Project Coordinator 

BLU/MHS/dlb 

Enclosure 
cc: (via e-mail) 

Nick Cooper, IDEM 
Jeff Cahn, Esq. 
David Rieser, Esq. 
Mike Samples 
GDL Technical Committee 

Allentowti, FA • Clinton, NJ • Greensboro, GA • Knoxville, TN • San Diego, CA 
Sarasota, FL • Houston, TX • Windsor; CT • Walthain, MA 



MONTHLY PROGRESS REPORT - #005 

X7 

ide' maxim iiS 

PROJECT NAME: 

PERIOD COVERED: 

Gary Development Landfill Superfund Site 

September 2014 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• During the reporting period, steps continued to be taken by the Gary Development 
Landfill FRF Group ("Respondents" or "Group") to secure ingress/egress to the Gary 
Development Landfill Site ("Site") via an adjacent parcel owned by AMG Resources 
Corporation ("AMG"); and, 

• During the reporting period, the Respondents continued the development of RI/FS 
planning documents. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None. 

C. WORK PLANNED FOR NEXT TWO MONTHS 

• Anticipate the execution of ah Administrative Warrant by the United States District Court 
which will cover the three properties, that together comprise the Site, allowing for access 
to the Site for performing the AQC required work; 

• Finalize a Non-Exclusive Limited Right of Access between AMG and the Group which 
will allow access to the Site via an adjoining property; 

• Coordinate and coriduct the AQC required Site visit; and, 

• Continue development of the RI/FS planning documents. 

D. SCHEDULE OF SIGNIFICANT ACTIVITIES AND DELIVERABLES 

• Early October - Receive notification from U.S. EFA that an Administrative Warrant 
was executed allowing access to the $ite for performing the AQC 
required work; 

• Early October 

• Late October 

• December 8 

Notify U.S. EFA that a Non-Exclusive Limited Right of Access 
between AMG iand the Group was formally executed; 

Tentatively conduct AOC required Site visit; and, 

Submit to USEFA the RI/FS planning documents. 

€> PAPER 
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flfe m akim is 

Monthly Progress Report #005 
Gaiy Development Landfill 
October 15. 2014 
Page 2 oif 2 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED / ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None. 

f:\projects\3237> gary development landfillV07 monthly progress reports\mpr005 (September 26l4).dbcx 
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450 Montbrook Lane 
Knoxville, TN 37919 

(865)691-5052 
(865) 691-6485 FAX 

(865) 69lr9835 ACCT. FAX 

Via Electronic Mail 

November 14, 2014 

Ms. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Adniinistrative Settlement Agreement and Order on Consent for the 
Remedial investigatibn/Feasibiiity Study, 
CERCLA Docket No. V-W-14-C-004 
October 2014 Monthly Progress Report #006 

Dear Ms. Blake; 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Adniinistrative Settlement 
Agreement and Order on Consent for the Rerhedial Investigatibn/Feasibiiity Study, CERCLA 
Docket No. V-W-14-C-004, the Respondents are submitting the October 2014 monthly progress 
report. 

Should you have any questions or comments, do not hesitate to contact me or Mr. Mike 
Samples at (865) 691-5052. 

Sincerely, 
de maximis, inc. 

Ben.nie L. Underwoo 
Project Coordinator 

BLU/MHS/dlb 

Enclosure 
cc: (via e-mail) 

Nick Cooper, IDEM 
Jeff Cahn, Esq. 
David Rieser, Esq. 
Mike Samples 
GDL Technical Committee 

Allentown, PA • Cliiiton, NJ • Greensboro, GA • Knoxville, TN • San Diego, CA 
Sarasota, FL • Houston, TX • Windsor, CT • Widtham, MA 



: Y 
df! maximis 

MONTHLY PROGRESS REPORT - #006 

PROJECT NAME: Gary Development LandfllLSuperfund Sitie: -

PERIOD COVERED: October 2014 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

During the reporting period, Ingress/egress to the Gary Development Landfill Site ("Site") 
via an adjacent parcel owried by AMG Resources Corporation ("AMG") was secured by 
the (3ary Development Landfill PRP Group ("Respondents" or "Group"). A Nori^ 
Exclusive Limited Right o^ Access to traverse the AMG property was negotiated. The 
agreement allows access to the Site to conduct activities in performance-of the 
Statement of Work ("SOW") specified in the Administrative Order on Consent ("AOC"). 
The agreement provides right of aecess to the Respondents, their representatives, 
contractors, arid subcontractors and to authorized representatives of the United States 
and the State of Indiana; 

On October 9, 2014 the Respondents received notification from the United States 
Environmental Protection Agency ("USEPA" or "Agency") that an Administrative Warrant 
for Entry, Inspection, Investigation, Sampling, and Taking Photographs ("Warrant") had 
been executed by the United States District Court, Northern District of Indiana, 
Hammond Division. The Warrant covers the three properties that together comprise the 
Site and allows for access to the Site for performing the AOC required Site Vjsit and 
conducting other activities related to performing required work; 

On October 23, 2014, representatives on behalf of the USEPA, Indiana Department of 
Environmental Management ("IDEM"), and the Respondents participated in the AOC 
required Site visit; and. 

During the reporting period, the Respondents continued the development of RI/FS 
planning documents. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• During the October 23, 2014 Site visit, field measufements were collected by the 
Respondents' contractor from four of the existing gas vents. The results will be 
tabulated and presented to USEPA under separate cover during the next reporting 
period. 

C. WORK PLANNED FOR NEXT TWO MONTHS 
.J 

• Continue development of the RI/FS plannirig documents, and submit to USEPA for 
approval. 

PAPE/T 



de. maximis. 

Monthly Progress Report #006 
Gary Development Landfill 
November 14. 2014 
Page 2 of 2 

D. SCHEDULE OF SIGNIFICANT ACTIVITIES AND DELIVERABLES 

• Early November - Provide USERA with gas vent field measurements collected 
during the October 23, 2014 Site visit; and, 

• December 8 - Submit to USEPA the R|/FS planning documents. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED / ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None.. 

f:\projects\3237 - gary development landfili\07 monthly progress reportsVnprOOS (October 2014).docx 

6 PAPER 



Via Electronic Mali 

January 15, 2015 

Ms. Leslie Blake 
Remedial Project Maniager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

ISp: 'SP3€a 

450 Montbrook Lane 
Knoxvilie, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the 
Remedial Investigation/Feasibility Study, 
CEROLA Docket No. V-W-14-C.004 
December 2014 Monthly Progress Report #008 

Dear Ms. Blake: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA 
Docket No. V-W-14-Cr004, the Respondents are submitting the December 2014 monthly 
progress report. 

Should you have ariy questions or comments, do not hesitate to contact me or Mn Mike 
Samples at (865) 691-5052. 

Sincerely, 
cfe maximis, inc. 

3ennle L. UndenArood 
Project Coordinator 

BLU/MHS/dlb 

Enclosure 
cc: (via e-mail) 

Nick Cooper, IDEM 
Jeff Cahn, Esq. 
David Rieser, Esq. 
Mike Samples 
GDL Technical Committee 

Allentown, PA • Clinton, NJ • Greensboro, GA • Knoxvilie, TN • San Diego, CA 
Sarasota, FL • Houston, TX • Windsor, Ct • Waitham, MA c> 



MONTHLY PROGRESS REPORT - #008 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: December 2014 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• In an e-mail dated December IQi 2014, U.S. EPA provided preliminary comments on the 
Quality Assurance Project Plan ("QAPP" or "Appendix A") portion of the RI/FS Work Plan 
(Work Plan). The Work Plan, and remaining Appendices, are currently still under review 
by U.S. EPA. On December 23, 2014, U.S. EPA approved a request from the 
Respondents for an extension of time, until January 25, 2015, to revise and resubmit the 
QAPP. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None. 

C. WORK PLANNED FOR NEXT TWO MONTHS 

• Select, and propose to U.S. EPA for approval, a contractor for laboratory setVices. 

• Revise and resubmit the QAPP by January 25, 2015, in accordance with U.S. EPA's 
comments. 

b. SCHEDULE OF SIGNIFICANT ACTIVITIES AND DELIVERABLES 

• January 25, 2015 - Resubmit the revised QAPP. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED / ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None. 



Via Electronic Mail 

de-
450 Montbrook Lane 
Knoxvillc, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

February 13, 2015 

Ms. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the 
Remedial Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
JanuatV 2015 Monthly Progress Report #009 

Dear Ms, Blake: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Adrhihistrative Settlement 
Agreement and Order oh Consent for the Remedial Investigation/Feasibility Study, CERGLA 
Docket No. V-W-14-C-004, the Respondents are submitting the January 2015 monthly progress 
report. 

Should ypu haye any questions or comments, do not hesitate to Contact me or Mr. Mike 
Samples at (865) 691-5052. 

Sincerely, 
de maximis, inc. 

.. Underwood 
Project Coordinator 

BLU/MHS/akw 

Enclosure 
cc: (via e-mail) 

Nick Cooper, IDEM 
Jeff Cahn, Esq. 
David Rieser, Esq. 
Mike Samples 
GDL Technical Committee 

Allentown, FA • Clinton, NJ • Greensboro, GA • KnpxviHe, TN • San Dlecjo, OA • Riverside, CA 
Cortland, NV • Wheaton, IL • Sarasota, FL • Houston, TX • Windsor, CT • Waltham, MA • Guilderland, NY o SP£H^ 



die maximis 

MONTHLY PROGRESS REPORT - #009 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: January 2015 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

In a letter dated January 19, 2015, tfie Respondents notified the United States 
Environmental Protection Agency (U.S. EPA) that TestAmerica Laboratories, Inc. 
(TestAmefiCa) had been selected as the Remedial Investigation/Feasibility Study (RI/FS) 
contractor to provide laboratory services. With an e-mail dated January 20, 2015, U.S. 
EPA provided conditional approval of TestAmerica. 

In an e-mail dated January 20, 2015, the Respondents received comments on the RI/FS 
Work Plan, dated November 2014, frorti both U.S. EPA and the Indiana Department of 
Environmental Management (IDEM). In an e-mail dated January 21, 2015, the 
Respondents confirmed that in accordance with U.S. EPA's direction, detailed 
responses to U.S. EPA and IDEM comments would be provided by Fetjfuary 4,2015. 

On Jariuary 26, 2015, the revised Quality Assurance Project Plan ("QAPP" or "Appendix 
A") portion of the RI/FS Work Plan was submitted electronically to U.S. EPA, The QAPP 
was revised in accordance with U.S. EPA'S comments, dated December 10, 2014. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None. 

C. WORK PLANNED FOR NEXT TWO MONTHS 

Subrhit detailed responses to the U.S. EPA and IDEM comrhents on the RI/FS Work 
Plan. 

Participate in a meeting with U.S. EPA and 'DEM representatives to discuss and reach 
agreement on revisions to the RI/FS Work Plan. 

Revise the RI/FS Work Plan and submit to U.S. EPA for approval. 



dk maximis 

Monthly Progress Report #009 
Gary Development Landfill 
February 13, 2015 
Page 2 of 2 

D. SCHEDULE OF SIGNIFICANT ACTIVITIES AND DELIVERABLES 

• February 4, 2015 - Submit responses to U.S. EPA and IDEM comments on the RI/FS 
Work Plan. 

• February 18.2015-Technical meeting scheduled with U.S. EPA, IDEM and 
Respondents to discuss and' reach agreement on proposed 
revisions to the RI/FS Work Plan. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED / ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None. 

f:\projects\3237 - gary development landflll\07 monthly progress reportsynpr009 (January 2015).docx 
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de maximis, inc. 
450 Montbrook Lane 
KnoxviUe, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

Via Electronic Mail (865) 691-9835 ACCT. FAX 

March 13, 2015 

Ms. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

Reference: Gary Development Landfill Superfund Site, Gary, indiana 
Administrative Settlement Agreement and Order on Consent for the 
Remedial Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
February 2015 Monthly Progress Report #010 

Dear Ms. Blake; 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA 
Docket No. V-W-14-C-004, the Respondents are submitting the February 2015 monthly 
progress report. 

Should you have any questions or comments, do not hesitate to contact me or Mr. Mike 
Samples at (865) 691-5052. 

Sincerely, 
de maximis, inc. 

sennie L. Undenwooc 
Project Coordinator 

BLU/MHS/akw 

Enclosure 
cc: (via e-mail) 

Nick Cooper, IDEM 
Jeff Cahn, Esq. 
David Rieser, Esq. 
Mike Samples 
GDL Technical Committee 

Allentown, PA • Clinton, NJ • Greensboro, GA • Knoxville, TN • San Diego, OA • Riverside, CA 
Cortland, NY • Wheaton, IL • Sarasota, FL • Houston, TX • Windsor, CT • Waltham, MA • Guilderland, NY . 

PAPER 



de maximis-

MONTHLY PROGRESS REPORT - #010 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: February 2015 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT 
AGREEMENT 

• On February 4, 2015, the Gary Development Landfill Site PRP Group 
(Respondents) provided the United States Environmental Protection Agency 
(EPA) with responses to RI/FS Work Plan comments from EPA and the Indiana 
Department of Environmental Management (IDEM), dated January 20, 2015. 
Subsequently, on February 18, 2015 technical representatives for EPA, IDEM 
and the Respondents participated In a meeting to discuss the RI/FS Work Plan. 
In follow-up to the meeting, EPA provided the Respondents with an e-mail, dated 
February 19, 2015, which Indicated that "EPA will postpone addressing further 
comments to the RI/FS Work Plan until a petition Is submitted by the 
Respondents." The Intent of the referenced petition will be to justify the 
application of EPA's presumptive remedy approach to the Gary Development 
Landfill Site. 

• With an e-mail dated February 9, 2015, EPA provided the Respondents with final 
comments on the January 26, 2015 revision of the Quality Assurance Project 
Plan ("QAPP" or "Appendix A") portion of the RI/FS Work Plan. In accordance 
with discussions that occurred during the February 18, 2015 meeting (see 
above), the final two (2) comments will need to be discussed directly with EPA's 
quality assurance personnel. 

• On February 17, 2015, the Respondents contractor (Parsons) directly provided 
EPA with Insurance documentation. Intended to satisfy the Respondents 
obligations under Section XXV of the Administrative Settlement Agreement and 
Order on Consent (AGO), effective May 12, 2014. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None. 

O IUPER" 



de: maximis 

Monthly Progress Report #010 
Gary Development Landfill 
March 13, 2015 
Page 2 of 2 

C. WORK PLANNED FOR NEXT TWO MONTHS 

• Participate in call with EPA's quality assurance personnel to discuss final QAPP 
comments, dated February 9, 2015, and revise QAPP as determined to be 
appropriate. 

• Prepare and submit for EPA approval, a petition justifying the application of 
EPA's presumptive remedy approach to the Gary Development Landfill Site. 

• Continue discussions with EPA regarding the RI/FS Work Plan (Work Plan), 
address additional EPA comments, if any, and submit the revised Work Plan to 
EPA for approval. 

D. SCHEDULE OF SIGNIFICANT ACTIVITIES AND DELIVERABLES 

• March 5, 2015 - Submit petition requesting that EPA apply its presumptive 
remedy approach to the Gary Development Landfill Site. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED / ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None. 

f;\projects\3237 - gary development landfill\07 monthly progress reports\mpr010 (february 2015).docx 
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450 Mohtbi-ook Lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 AGCT. FAX 

Via Electronic Mali 

April 15. 2015 

Ms. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Djvjsion (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settiement Agreement and Order on Consent for the 
Remediai Investigation/Feasibility Study, 
CEROLA Docket No. V-W-14-C-004 
March 2015 Monthlv Progress Report #011 

Dear Ms. Blake; 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Retnedial Investigation/Feasibility Study, CERCLA 
Docket No. V-W-14-C-004, the Respondents are submitting the March 2015 monthly progress 
report. 

Should you have any questions or comments, dp riot hesitate to contact me or Mr. Mike 
Samples at (865) 691-5052. 

Sincerely, 
de maximis, inc. 

Sennie L. UnderwOod" 
Project Coordinator 

BLU/MHS/akw 

Enclosure 

cc: (via e-mail) 
Nick Cooper, IDEM 
Jeff Cahn, Esq. 
David Rleser, Esq. 
Mike Samples 
GDL Technical Committee 

Allentown, PA • Clinton, NJ • Greensboro, GA * Knoxville, TN • Sah Diegpv CA 
Sarasota, FL • Houston, TX • Windsor, CT • Waitham, MA 

PAPER" 



.ide- maximis: 

MONTHLY PROGRESS REPORT - #011 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: March 2015 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• On March 3, 2015, in response to a request by the United States Environmental 
Protection Agency (EPA) and in accordance with Section I of the Statement of Work Of 
the Adrhinistrative Settlement Agreement and Order on Consent (AOG), the Gary 
Development Landfill Site PRP Group (Respondents) provided EPA with a petition 
justifying the application of EPA's presumptive remedy approach to the Gary 
Development Landfill. 

• During the reporting period, representatives on behalf of the Respondents participated in 
a discussion with EPA's quality assurance personnel concerning EPA'S final two 
comments on the Quality Assurance Project Plan, dated February 9, 2015. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None; 

C. WORK PLANNED FOR NEXT TWO MONTHS 

• Upon receiving EPA concurrence that the presumptive remedy guidance approach is 
applicable to the Gary Development Landifill Site, continue discussions with EPA 
regarding the RI/FS Work Plan (Work Plan), address additional EPA comments, if any, 
and submit the revised Work Plan to EPA for approval. 

D. SCHEDULE OF SIGNIFICANT ACTIVITIES AND DELIVERABLES 

• All respondents that have submitted financial assurance using a corporate guarantee will 
be submitting an annual update by the anniversary of the Effective Date of the AOG, 
May 12, 2015. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED / ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None. 

C^\ 



Via Electronic Mali 

mdxtmi$, 'sridy 
450 Montbrook Lane 
knoxviUe, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

May 15,2015 

Ms. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the 
Remedial Investigatibn/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
April 2015 Morithlv Progress Report #012 

Dear Ms. Blake: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA 
Docket No. V-W-14-C-004, the Respondents are submitting the April 2015 monthly progress 
report. 

Should you have any questions or comments, do not hesitate to contact me or Mr. Mike 
Samples at (665) 691-5052. 

Sincerely, 
de maximis, inc. 

Jennie L. Underwood 
Project Coordinator 

BLU/MHS/akw 

Enclosure 

cc: (via e-mail) 
Nick Cooper, IDEM 
Jeff Cahn, Esq. 
David Rieser, Esq. 
Mike Samples 
GDL Technical Committee 

Allentown, PA • Clinton, NJ • Greensboro, GA • Knoxville, TN • San Diego, CA 
Sarasota, FL • Houston, TX • Windsor, CT • Waltham, MA 



dki rhaJcimh 

MONTHLY PROGRESS REPORT - #012 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: April 2015 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• On April 23, 2015, the United States Environmental Protection Agency (EPA), provided 
the Gary Development Landfill Site PRP Group (Respondents) with comments on the 
Petition Justifying the Application of EPA's Presumptive Remedy Approach to the Gary 
Developrnent Landfill Site (GDL Site), dated March 3, 2015. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None. 

C. WORK PLANNED FOR NEXT TWO MONTHS 

• Respond by May 25, 2015 to EPA's comments on the Petition Justifying the Application 
of EPA's Presumptive Remedy Approach to the GDL Site. 

• Upon receiving EPA concurrence that the presumptive remedy guidance approach is 
applicable to the Gary Development Landfill Site, continue discussions with EPA 
regarding the RI/FS Work Plan (Work Plan), address additional EPA comments, if any, 
and submit the revised Work Plan to EPA for approval. 

• continue to evaluate the Potential Source Area/Hot Spot Evidence materials that were 
provided to the Respondents by EPA during the February 18, 2015 meeting. As part,of 
this evaluation, the Respondents are attempting to identify arid obtain copies of 
additional aerial photographs. 

D. SCHEDULE OF SIGNIFICANT ACTIVITIES AND DELIVERABLES 

• Send correspondence to EPA addressing Contractor insurance. 

• All respondents that have submitted financial assurance using a corporate guarantee will 
be submitting an annual update by the anniversary of the Effective Date of the AGO, 
May 12, 2015. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

f:\projects\3237 - gary development landfiiiXP? monthly progress reports\mpr012 (april 2015).docx 
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de mwcimis 

Monthly Progress Report #012 
Gary Development Landfill 
May 15, 2015 
Page 2 of 2 

F. ENCOUNTERED / ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• Noiie. 

f;\projects\3237 - gary development landflll\07 monthly progress reportsVmprOI 2 (april 2015).docx 
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450 Montbrook Lane 
KnoxviUe, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 AGCT. FAX 

Via Electronic Mail 

July 15. 2015 

Ms. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago. IL 60604-3590 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the 
Remedial investlgatlon/FeaslbHity Study, 
CERCLA Docket No. V-W-14-C-004 
June 2015 Monthlv Progress Report #014 

Dear iyis. Blake: 

In fulfillment of the requirernents of Section IX, Paragraph 32. of the Administrative Settlement 
Agreenient and Order on Consent for the Remedial Investigation/Feasibility Study. CERCLA 
Docket No. V^Wr14-C-004. the Respondents are subrhitting the June 2015 monthly progress 
report. 

Should you have any questions or comments, do not hesitate to contact me or Mr. Mike 
Samples at (865) 691-5052. 

Sincerely. 
de maximis, iiic. 

Underwood 
Project Coordinator 

BLU/MHS/akw 
Enclosure 

cc: (via e-mail) 
Nick Cooper. IDEM 
Jeff Cahn, Esq. 
David Rieser. Esq. 
Mike Samples 
GDL Technical Committee 

Allento^, PA • Clinton., NJ * Greensboro, GA • Knoxviile, TN • San Diego, GA • Riverside. CA 
Cortland, NY • Wheaton, IL • Sarasota, FL • Houston, TX • Windsor, GT • Waitham, MA • Guiiderland, NY o PAPER 



die-Mfixm 

MONTHLY PROGRESS REPORT - #014 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: June 2015 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• On June 12, 2015, the Gary Development Landfill Site PRP Group (Respondents) 
provided the, United States Environmerital Protection Agency (EPA) with a letter 
containing additional details regarding the record review performed by the Respondents. 
This letter was in response to an e-mail request from EPA, dated June 5, 2015, with 
respect to the Respondents May 22, 2015 responses to EPA's April 23, 2015 comments 
on the Petition Justifying the Application of EPA's Presumptive Remedy Approach to the 
Site, dated March 3, 2015. 

f 

• During the reporting period the Respondents obtained copies of additional aerial 
photography and performed an evaluation of the Potential Source Area/Hot: Spot 
Evidence materials that were provided to the Respondents by EPA during the February 
18, 2015 meeting. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None. 

G. WORK PLANNED FOR NEXT TWO MONTHS 

• Upon receiving EPA concurrence that the presumptive remedy guidance approach is 
applicable to the Gary Development Landfill Site, continue discussions with EPA 
regarding the RI/FS Work Pjan (Work Pjan), address additional EPA comments, if any, 
and submit the revised Work Plan to EPA for approvaL 

• Provide EPA with a letter discussing the Respondents evaluation of the Potential Source 
Area/Hot Spot Evidence materials that were provided to the Respondents by EPA during 
the February 18, 2015 meeting. 

D. SCHEDULE OF SIGNIFICANT ACTIVITIES AND DELIVERABLES 

• None. 

f:\projects\3237 - gary development landfillW monthly progress reports\mprd14 (june 2015).docx 

c> PAPER 
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Monthly Progress Report #014 
Gary Development Landfill 
July 15, 2015 
Page 2 of 2 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None, 

F. ENCOUNTERED / ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None. 

f:\projects\3237 - gary development Iandfi1l\07 monthly progress reports\mpr014 (june 2015).dbcx 

c> PAPER 




